DocuSign Envelope ID: 6236624E-295B-4B10-B7ED-12D2633AEE31

THE CITY OF
SAN MARCOS

Request for Purchasing Manager Signature

($Up to $50,000)
Project Name/Contract Number: Blanco Riverine Flood Mitigation Project 218-253
Bzfnaer:tment Contact / Department Jacquelyn Thomas Engineering and CIP
Date of City Council Approval:
(Past or Recent) 3/20/18
Return Signed Document to: Jacquelyn Thomas Ext: 8145

Background/Purpose:

Change in Service 6 includes additional fees requested by the design engineer for added scope
associated with Project Management, Property Acquisition Support and ROW Coordination,
Additional Hydraulic Modeling and design, Additional construction design, and Utility planning
and coordination.

Original Contract Amount: $683,518.00
Previous Increase/Decrease: $1,255,579.10
This Increase/Decrease: $48,887.00
Revised Contract Amount: $1.987.984.10
Funding:
Project Number Fund Phase GL Account Amount

BLANCORIV |INFRA | CONST |13028132-56255| $36,830.00

BLANCORIV WWW | DESIGN [52036365.73748| $12,057.00

Reviewed / Approved:
User Department Director: P Digitally signed by Richard P. Reynosa| Date:
Date: 2021.05.07 16:44:14 -05'00"

Purchasing / Contracting Date:
POC:
Finance Director: (CDBG-DR) Date:

5/27/2021
Purchasing Manager: Date: 5/27/2021
Other Depts. as needed

REV. 01/21/2020 1
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City of San Marcos

ACIS #6

Detailed Fee Schedule

Senior Sr Review Project Junior Graduate CADD Contract Tas k LABOR suB DIRECT
Blanco Riverine Flood Mitigation Project Project Engineer Engineer Engineer Engineer /GIS Admin Ho urs COSTS COSTS COSTS TOTAL
Manager (EIT) Tech Specialist
Phase HOURLY RATES $270.00 $235.00 $165.00 $145.00 $115.00 $115.00 $88.00
/ Task TASK DESCRIPTIONS
100  PHASE 1 - Project Administration
1 Project administration 8 8 4 20 $3,832.00 $3,832.00
TASK 1 SUBTOTAL 8 0 8 0 0 0 4 20 $3,832.00 $0.00 $0.00 $3,832.00
200  PHASE 2 - Property Acquisition Support
1 On-going support of property acquisition 24 16 40 $9,120.00 $9,120.00
TASK 2 SUBTOTAL 24 0 16 0 0 0 0 40 $9,120.00 $0.00 $0.00 $9,120.00
300  PHASE 3 - Hydraulic Model for FEMA
1 Update BSM 1D Unsteady Model 4 40 40 84 $12,140.00 $12,140.00
2 Update Reach B and Reach C 1D Stead-State Models 2 16 18 $3,110.00 $3,110.00
3 Quantify Impacts 8 16 40 64 $9,120.00 $9,120.00
4 Meetings and Coordination 4 4 8 16 $3,340.00 $3,340.00
TASK 3 SUBTOTAL 4 18 80 0 40 40 0 182 $27,710.00 $0.00 $0.00 $27,710.00
400  PHASE 4 - Design Services
1 Loop road plan layout sheet 2 8 16 26 $3,700.00 $3,700.00
2 Temporary Construction Access exhibit 1 4 5 $625.00 $625.00
3 Waterline Design Avoca Ranch Road 4 16 8 28 $3,900.00 $3,900.00
TASK 4 SUBTOTAL 2 0 13 16 28 0 0 59 $8,225.00 $0.00 $0.00 8,225.00
TOTAL Estimated Hours 38 18 117 16 68 40 4 301
TOTAL Estimated Fee $ 10,260.00 | $ 4,230.00 | $ 19,305.00 | $ 2,320.00 | $ 7,820.00 | $ 4,600.00 | $ 352.00 $48,887.00 $0.00 $0.00 $48,887.00
HOURLY RATES $270.00 $235.00 $165.00 $145.00 $115.00 $115.00 $88.00
Halff Associates, Inc. 4/29/2021



